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3.5.0 Requests Finalized
May 2018

3.5.0 Candidate Release
May 2019

3.5.0 Final Release (NEMSIS)
Sep 2019

3.5.0 Compliance Testing Readiness
Nov 2019

3.5.0 Data acceptance starts
Feb 2020

3.5.0 Software Release (Vendor)
Feb 2021

3.5.0 Majority Implementation
Jan 2022

NASEMSO Data Managers Meeting
May 2018

NASEMSO Regional Meeting
Oct 2018

3.3.4 NEMSIS stops accepting data
Sep 2019

3.4.0 NEMSIS stops accepting data
Jan 2023

3.5.0 Candidate Release: OLD: Dec 2018 | NEW: May 2019
3.5.0 Final Release (NEMSIS): OLD: Mar 2019 | NEW: Sep 2019
3.3.4 NEMSIS stops accepting data: OLD: Jan 2019 | NEW: Sep 2019
3.5.0 Compliance Testing Readiness: OLD: May 2019 | NEW: Nov 2019
3.5.0 Data Acceptance Starts: OLD: Aug 2019 | NEW:  Feb 2020 
3.5.0 Software Release (Vendor): OLD: Feb 2020 | NEW: Feb 2021
3.5.0 Majority Implementation: OLD: Jan 2021 | NEW: Jan 2022
3.4.0 NEMSIS stops accepting data: OLD: Jan 2022 | NEW: Jan 2023

Changes discussed on 05/21 and 
approved on 05/22 at

DMC Council Mtg:
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Majority Implementation

v3.3.4 NEMSIS Stops Accepting Data v3.4.0 NEMSIS Stops Accepting Data

Candidate Release (NEMSIS)
4 months

Final Release (NEMSIS)
2 months

Compliance Testing Readiness (NEMSIS)
3 months

Data Acceptance Readiness (NEMSIS)
12 months

Software Release (Vendor)
12 months

Duration between release activities


